
 
CHANGES IN TMDL SCHEDULE 

TMDLs to Be Completed 
 

Waterbody FY 2002-2003 Work Plan FY 2004-2005 Work Plan 
! Barrington/Runnins (pathogens) 
 

 ! Final Approval 9/02 
  

! Narrow River, Gilbert Stuart Brook, 
       Mumford Brook (pathogens) 

! 12/31/01 ! Final Approval 4/02 
  

! Sakonnet River , The Cove at Island 
Park (pathogens) 

 

! 12/31/01 ! 12/03 

! Kickemuit Reservoir (pathogens, 
nutrients/excess algae/turbidity) 

! 12/31/01 ! 12/03 

! Saugatucket River, Mitchell Brook, 
Rocky Brook, and Indian Run 
(pathogens) 

! Indian Run (metals) 
! Saugatucket Pond(nutrients/noxious 

aquatic plants) 

! 12/31/01 
 
 
! 6/30/02 
! 12/31/01 
 

! Final Approval 8/03 
 
 
! 6/04 
! 6/04 

! Providence River, Seekonk River 
(hypoxia/nutrients) 

! 6/30/02 ! 6/04 
 

! Palmer River ! (pathogens) - 12/31/01  
! (nutrients) - 6/30/02 
 

! (pathogens)Final Approval 5/02 
! (nutrients) 6/05 

! Mashapaug Pond  ! (hypoxia/nutrients) - 12/31/02 ! (hypoxia/nutrients)  6/04 
! (pathogen)  6/04 

! Crooked Brook (pathogens) 
 

! 12/31/02 ! Final Approval 2/03  

! Sands Pond (Block Island) (excess 
algae/taste/phosphorus & 
odor/turbidity)  

! 6/30/02 !  6/04 

! Ninigret and Green Hill Ponds and 
Teal Brook, Factory Pond Brook 
(pathogens)  

 

! 6/30/02 ! 12/03 

! Greenwich Bay, Buttonwoods Cove, 
Brushneck Cove, Hardig Brook 

       Greenwich Cove, Warwick Cove,            
       Apponaug Cove 

! (pathogens, 
nutrients/hypoxia) 6/30/02 

! (nutrients/hypoxia) - 6/30/02 

! (pathogen) 12/03 
 
! (nutrients/hypoxia) 12/04 

! Baker Creek, Dark Entry Brook, 
Fosters Brook, Greenwood Creek, 
Maskerchugg River, Southern Creek 
(Carpenter Brook), Tuskatucket 
Brook(pathogens) 

• (included as part of 
Greenwich Bay TMDL) 

! 12/03 

! Woonasquatucket River (metals, 
pathogens)  

 

! 12/31/02 ! 12/05 

! Yawgoo Pond (excess algae/hypoxia/ 
phosphorus), Barber Pond (hypoxia), 
Chickasheen Brook (noxious aquatic 
plans/ phosphorus) 

 

• Not included in work plan but 
initiated in FY 02/03 

! 12/03 

TOTAL # of TMDLs • 43 ! 41 



 
TMDLs to Be Initiated 

 
Waterbody 

 
FY 2002-2003 Work Plan FY 2004-2005 Work Plan 

• Blackstone River (pathogens, metals, 
biodiversity), Mill River (metals), 
Peters River (pathogens, metals), 
Valley Falls Pond (biodiversity, 
metals, pathogens, 
nutrients/hypoxia/excess algae 
growth) 

• To be initiated • Initiated in FY 02/03, but 
significantly delayed 

• Ten Mile River (Pb, biodiversity), 
Turner Reservoir (nutrients, metals), 
Slater Park Pond (pathogens, 
nutrients) 

• To be initiated • Not initiated or included due 
to budget shortfall 

 

• Pawcatuck River (hypoxia, 
pathogens), Little Narragansett Bay 
(pathogens) 

• To be initiated • Initiated in FY 02/03, but 
significantly delayed 

• Long Brook, Burnt Swamp Brook, 
Catamint Brook, Ash Swamp Brook 
(pathogens 

• To be initiated • Not initiated or included due 
to priority shift 

• Spectacle Pond (phosphorus/excess 
algae)  

 • To be initiated 

TMDL�s Planned for FY 04 / 05, but Discontinued 
 

Waterbody 
 

FY 2002-2003 Work Plan FY 2004-2005 Work Plan 

• Upper Narragansett Bay (hypoxia)  • To be initiated • Suspended 
• Pt Judith Pond (pathogens)  • To be initiated • Initiated in FY 02/03 (NSSP 

shoreline survey); 
suspended in FY04/05 

• Wickford Harbor (hypoxia)   • Earlier plans to initiate in 
FY04/05 abandoned 

• Green Hill Pond (nutrients)   • Earlier plans to initiate in 
FY04/05 abandoned 

• Bissel Cove (pathogens  • Initiated in FY02/03; 
suspended in FY04/05 

• Mt Hope Bay (nutrients/hypoxia)   • Earlier plans to initiate in 
FY04/05 abandoned 

Acronyms: 
TMDL: Total Maximum Daily Load   
FA - Final Approval 
NSSP - National Shellfish Sanitation Program 


